

Portfolio of 62 projects, with 22 completed and 34 in review.

ANALYSIS

Operations carries the most work: 143 of 264 tasks (54%).

This indicates a high workload for the Operations team, which may require additional resources or support.

34 projects sitting in review.

This suggests a potential bottleneck in the review process, which may be causing delays in project completion.

22 projects delivered and marked completed (35% of the portfolio).

This is a positive indicator of project delivery and completion, demonstrating that the team is making progress.

30 projects scored 4.5/5 or higher.

This suggests that a significant portion of the projects are meeting or exceeding expectations, which is a positive indicator of quality.

7 projects scored below 3.5/5.

This indicates that some projects are not meeting expectations, which may require additional attention and support.

61 projects have no estimate recorded.

This lack of estimates may make it difficult to plan and manage project timelines, which could impact delivery and quality.

5 active projects out of 62.

This indicates that the majority of projects are not currently active, which may suggest a low level of project activity.